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FAIRMONT COKE WORKS ' :
FAIRMQNT, MARION COUNTY, WV 26554
'' "̂ CLA REMOVAL ACTION \

DENNIS CARNEY, CHARLIE KLEEMAN,
!GG CRYSTALL, ERD/OERR ;

I. SITUATION(THURSDAY, 08/31/95, 1900 HOURS)
A. PERSONNEL ON SCENE: EPA-2, ERCS-11, TAT-2.
B. WEATHER ON SCENE: PARTLY SUNNY AND WARM, TEMPS IN THE

LOW 90'fi.
C. AGENCY COSTS AS OF 08/30/95 CEILING

EPA (DIRECT) $ 146,858 $ 200,000
EPA (INDIRECT) 236,601 360,000
TAT 468,774 600,000
ERGS 4,398,420 8,005,114
OTHER
UNALLOCATED 4,038,080

. , $5,252,653 $13,203,194
' - •" . ' ,' ' •. ̂  ". ' /

D. OSC POWELL ON-SITE TO DIRECT REMOVAL OPERATIONS,

II. ACTIONS TAKEN
A. ERCS CONTINUED DUST CONTROL MEASURES AS NEEDED. .
B. ERCS RECEIVED APPROXIMATELY 250 TONS OF 3/4 TO 1 1/2"

STONE AND 250 TONS OF 3/8" FROM SALERNO TRUCKING*
C. ERCS GRADED DELIVERED STONE AND COMPACTED THE STONE WITH

A ROLLER.
V ID. ERCS CONTINUED TO CUT STEEL SHEETS TO COVER OPEN PITS AND
^-^ SOFT AREAS AS A SAFETY MEASURE.

E. ERCS CONSTRUCTED CRZ NEAR OXIDATION POND 1 FOR FUTURE
SOLIDIFICATION OPERATIONS.

F. ERCS BEGAN PREPARATION FOR DEMOBE FOR FRIDAY 09/01/95.
G. ERCS DECONNED DUMP TRUCK TO BE DEMOBED.

III. FUTURE PLANS .
A. TAT AWAITS THE COMPLETE AND FINALIZED PACKAGE OF RESULTS

FROM OXIDATION POND /2 COMPOSITE SAMPLE FROM WESTON REAC.
. B. ERCS AWAIT BIDS FOR CALCIUM OXIDE, KILN DUST, AND PIG.
C. ERCS TO CONTINUE DUST CONTROL MEASURES AND CONTINUE SITE

GRADING OPERATIONS TO IMPROVE STORMWATER DRAINAGE.
D. TAT AND ERCS AWAIT RESULTS OF STABLIZED SLUDGE SAMPLE

SENT TO READING ENVIRONMENTAL. RESULTS ARE EXPECTED ON
TUESDAY 09/05/95.

E. ERCS TO CONDUCT SOLIDIFICATION OF OX POND *1 SLUDGES AND
ARRANGE T&D OF SOLIDIFIED SLUDGES.

F. ERCS AND TAT AWAITING ANALYTICAL DATA FROM WATER SAMPLES
TO FORWARD TO REAC FOR USE IN DETERMINING POTENTIAL
TREATMENT OPTIONS.

G. ERCS TO FINISH RELOCATION TAG-ALONG TRAILER WITH SUPPORT
EQUIPMENT TO OX POND AREA.

H. TAT TO REVIEW POST ENGINEERING REPORTS DEVELOPED BY ERCS,
TO INCLUDE VOLUMETRIC FLOW RATES FOR SITE DRAINAGE AREAS.
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